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SUMMARY OF WORK ACTIVITIES OR EVENTS FOR THIS REPORTING PERIOD: 
This weekly report provides a summary of Midnite Mine Site (Site) remediation action (RA) construction activities, 
quality assurance (CQA), quality control (CQC) and engineering activities for the period Aug 6 – 12, 2021. The 
Site activities discussed in this weekly report include, but are not limited to: Site Health, Safety, and Security; 
Community Liaison, Project Meetings, Regulatory Oversight, Site Visitors; Site Mobilization; RA Activities; Project 
Documentation; and Site Inspections.   
 
The project SharePoint site includes the Project documentation discussed in this report.  Access to the project 
SharePoint site is available at the following link:   

SITE HEALTH, SAFETY, AND SECURITY 
MIDNITE MINE HEALTH & SAFETY SUMMARY: Reporting Period Aug 6 – 12, 2021 
FIRST AID INJURY 0 PROPERTY DAMAGE 1 
MEDICALLY TREATED INJURY 0 NEAR MISS INCIDENT 0 
RESTRICTED WORK INJURY 0 RADIATION PROTECTION PLAN (RPP) – ISSUES 

REPORTED 
0 

LOST TIME INJURY 0   
Comments: There was one property damage for the week.  A Newmont employee struck a deer running across 
the road.  There were no injuries, but the light vehicle’s drivers side door was damaged.  

COMMUNITY LIAISON 
• Community notifications continue to be sent to Mr. Sherwood for site equipment deliveries and WTP 

Solids transport.   
• Ted McDermott from the Spokesman Review interviewed the EPA, the Tribe and Newmont via phone 

with on 12 Aug.  STOI approved a site visit by the reporter.   

PROJECT MEETINGS, REGULATORY OVERSIGHT, AND SITE VISITORS  
Weekly Progress Meeting: 
The following stakeholders attended the Weekly Construction Progress meeting via a conference call on 
Wednesday, 11 August 2021; 

• EPA 
• Spokane Tribe of Indians 
• Army Corps of Engineers (USACE) 
• Dawn Mining Company (DMC)/Newmont  
• WME 
• AJAX 
• Stantec 

 
Meeting Action Items: 

• As requested, Pit 4 Overburden sections were submitted to the EPA on 11 August.  
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Details regarding the four-phase CQA observation/inspection process for each definable work feature are 
summarized below and are further detailed in the daily CQC/CQA reports that are available on the project 
SharePoint site.  

Preparatory Inspections / Meetings 
• None 

Initial Phase Inspections 
• None  

Follow-up Phase and Ongoing Inspections 
• Mine Waste Placement in Pit 4 – Low activity/low reactivity material from the SWRP, Middle Overburden 

Pile - no restrictions on placement. 
• Tracking Dust Monitoring System 
• Effluent Pipeline – BMPs  
• Effluent Pipeline – Density Testing/Backfill Reports  
• Effluent Pipeline – Pipe Welding/Datalogger Reports 
• South Pond Liner Leak Investigation and Repairs 
• Equipment Mobilization Inspections 

Completion Inspections 
• None 

THREE WEEK LOOKAHEAD SCHEDULE 
A copy of the Three Week Lookahead Schedule is provided as Attachment A. 
 
Report completed and submitted by: 
 
Andrew Liffring, P.E. 
Project Construction Director 
Attachments 

• Attachment A – Midnite Mine 3 Week Lookahead Schedule 
Photos of pertinent items are provided below. 
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Figure 1 – Crushing and screening operations at the HSWRP. 
 

 
Figure 2 – Placement of low activity/low reactivity material in Pit 4. 
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Figure 3 – Excavation, loading and hauling of low activity/low reactivity material from the SWRP, loadout 1. 
 

 
Figure 4 – Completed drainage ditch around bench along at the Pit 4 overburden, view looking southeast. 
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Figure 5 – Pit 3 dewatering pipe with TEE installed to discharge into the South Pond. 
 

 
Figure 6 – Utility Crew preparing the Pit 3 Dewatering Pipeline diffuser tee  
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Figure 7 – Smoky conditions  as seen from dust monitor ES-6, looking south 
 

 
Figure 8 – Excavation at Station 14+63 – first manhole location on the Effluent Pipeline 
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Figure 9 – Welding Effluent Pipeline to the pipeline under West End Road 
 

 
Figure 10 – Welding Effluent Pipeline pipe along Blue Creek Road 

 



 
Midnite Mine Project Report, 

Aug 6 – 12, 2021 

 

   
 

 
 
 
 
 
 
 
 
 
 
 

ATTACHMENT A 
 
 
 

MIDNITE MINE THREE WEEK LOOKAHEAD SCHEDULE 

 








